
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 19-Nov-14

5:45 PM
Run date

Time

Reviewer: Mathur, Lalit 24-Jan-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bruce, Matt
Diary #: 109 Date: 05-Aug-2010 Thursday

Approved Date:

Shift Hours: 06:30 am 04:00 pm Break: 00:30 Over Time: 01:00

Const Calendar Day: 331

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.00" Overcast to mostly sunny

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Wrote outstanding diaries not completed to be up to date.
- Reviewed Submittal 1684R00 "West Deviation Saddle Erection Plan" mostly for surveying. However I did
have other comments related to the grouting, stressing, and erection.
- Moved the 4 cylinders for compressive strength for the WB continuity tendon blockout concrete
placement to the water bath near the South South Detour trailer with the assistance of Jason Wilcox.
- See Lalit's diary for Conco/ABF labor, equipment and other operations.

Attachment

ABF/Conco began to lift the W2E retaining wall precast slabs off of the
soffit, see Lalit and David Bradds diaries for more details.
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